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FY18 Rio Grande Valley Sector
New 

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Status Update

•

• Real estate and environmental planning underway
•
•

•

• $498M requested in President’s Budget

•  

• Reprogramming:   
(b) (7)(E)

(b) (5)

(b) (7)(E)

(b)(3)

(b)(3)

(b) (5)
(b) (5)
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FY18 Rio Grande Valley Sector
New Border Barrier System

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule  Status Update

• Construction of  of border barrier 
system in the  & 

 area of responsibility
• This border barrier system includes a 

combination of various types of infrastructure 
such as wall, fence,  

 and all-
weather roads

•

• $784M requested in President’s Budget

•
• Includes construction planning,;~  

 
 

 
; real estate, and; 

construction oversight and staffing 

• To be determined

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b)(3)

(b) (7)(E)

(b) (5)

BW8 FOIA CBP 000311
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•  of new border barrier 
(replacing secondary fence) in the Border 
Infrastructure System 

• Readily executable due to Federally-
owned land 

18

FY18 San Diego Sector
Secondary Fence Replacement

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule* Status Update

• Pending completion of prototype

• $251M requested in President’s Budget

• Rough Order of Magnitude:  

• Reprogramming:  

(b) (5)

(b) (7)(E)

(b)(3)

(b)(3)

BW8 FOIA CBP 000312
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Additional Items

PREDECISIONAL/FOR OFFICIAL USE ONLY
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Request for Information

PREDECISIONAL/FOR OFFICIAL USE ONLY

 DHS Science and Technology (S&T) completed review of Wall RFI responses
 Broken into topical categories

 “Owners” for topical categories will receive responses for their consideration and market research

 DHS S&T prepared to provide seed funding for some technology initiatives
 Follow-on meeting will ratify or adjust priorities

 OA will develop feedback to industry
 FedBizOps announcement

 Potential industry day/webinar

BW8 FOIA CBP 000314
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Red Teams

PREDECISIONAL/FOR OFFICIAL USE ONLY

 Goal: Identify risks and mitigations for the wall system, to include real estate and 
environmental; outputs will be documented, stratified, and analyzed to develop 
recommendations to further refine CBP’s border wall system strategy

 Tentatively scheduled for (b) (5)

BW8 FOIA CBP 000315
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Buy American Act

PREDECISIONAL/FOR OFFICIAL USE ONLY

 OCC to provide update
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Wall IPT Weekly Update

May 11,  2017

PREDECISIONAL/FOR OFFICIAL USE ONLY
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Agenda

 Outreach & Public Engagement

• Dashboard

• Freedom of Information Act

 Acquisition Management

• Overall 

 Procurement and Execution  

• FY17 Reprogramming Efforts

• FY17 Enacted Budget

• FY18 President’s Budget Request 

 Additional Items

• Request for Information

• Red Teams

• Buy American Act

22PREDECISIONAL/FOR OFFICIAL USE ONLY
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Outreach & 
Public Engagement

PREDECISIONAL/FOR OFFICIAL USE ONLY
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Outreach & Public Engagement Dashboard

44PREDECISIONAL/FOR OFFICIAL USE ONLY

Since We Started

 4/20 – International 
Boundary Water 
Commission (IBWC) 
Kick-Off Meeting

 4/26 – U.S. Department 
of the Interior (DOI) 
Kick-Off Meeting

 4/27 – U.S. Fish and 
Wildlife Services (FWS) 
Kick-Off Meeting 

5/19 – 5/26











5/11 – 5/19

 5/12 – Prototype Down 
Select Notifications (b) (5)

BW8 FOIA CBP 000321
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Freedom of Information Act Requests

55PREDECISIONAL/FOR OFFICIAL USE ONLY

ORGANIZATION
NUMBER OF 
REQUESTS

RECENTLY COMPLETED
- -

Total Recently Completed 0
OPEN
American Oversight 7
Center for Biological Diversity 2
CNN 4
Pikes Peak Progressives 1
Project on Government Oversight (POGO) 4
ProPublica 1
Reuters 1
Sierra Club 1
Texas Civil Rights Project 1
The Center for Investigative Reporting 2
The Desert Sun 1
The University of Texas at Austin - School of Law 1

Total Open 26
APPEALS
Sierra Club 1

BW8 FOIA CBP 000322
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Acquisition & Procurement

PREDECISIONAL/FOR OFFICIAL USE ONLY
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Acquisition Management

PREDECISIONAL/FOR OFFICIAL USE ONLY

 Executive Steering Committee (ESC): 

 First ESC May 3 

 Next ESC June 1

 Cost Estimating Baseline Decision (CEBD) and Life Cycle Cost Estimate (LCCE): 

 ECD for LCCE and CEBD is August 1

 Integrated Master Schedule: 

 80% draft document by Friday, May 12

 IMS will continue to expand as additional individual project schedules are 
developed (e.g. fence replacement, , etc.)

 Alternatives Analysis (AA): 

 Component Acquisition Executive and Program to define guidance to Johns 
Hopkins University & USACE Engineer Research and Development Center 
Monday, May 15

(b) (7)(E)

BW8 FOIA CBP 000324
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Planning & Execution

PREDECISIONAL/FOR OFFICIAL USE ONLY
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FY17/18 Border Wall Planned Expenditures

Reprogramming | $20M

Architecture/Engineering 
(New design standard, geo-tech, topography surveys)

Planning Requirements 
(A/E, real estate, environmental)

Wall Prototype Construction

Total Southwest Border: 1,954 mi

Planned Projects

Enacted FY2017 | $341M Type Barrier Qty Cost

1  Primary Barrier Replace Single

2  Primary Barrier Replace Single

3 New Single

Proposed FY2018 | Type Barrier Qty Cost

4 Rio Grande Valley –

5 Rio Grande Valley – Border 
Barrier System

6 San Diego Secondary Barrier

Planning for FY2019 & Beyond

Planned Expenditures

* Planned expenditures are based upon Border Patrol 
operational requirements, constructability & OMB guidance.

9PREDECISIONAL/FOR OFFICIAL USE ONLY

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E), (b) (5)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b)(3)
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FY 17 San Diego Sector
Border Wall Prototype 

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule Status Update

• Industry-tested approach to define the best 
solution when considering a new product or 
methodology 

• Approximately twenty offerors (from each 
solicitation – concrete and “unspecified materials”) 
will be selected for the down select pools

• Solicitation of cost/price and technical proposals 
will take place so that awards can be 
made for multiple prototype builds

• Funding is allocated from the FY17 $20M 
Reprogramming 

• Up to 8 prototypes at $500K each  = $4M

• Fencing and security, site preparation and 
equipment, testing and evaluation, and 
contingency planning = $1.4M

• First phase of solicitation – 90% complete

• Down-select notifications anticipated May 12

• San Diego site visit scheduled May 18 & 19

ACQUISITION
MARCH TO JULY

CONSTRUCTION

AUGUST 04

MAR 17 
Solicitation to 

Industry

JUN 06
Designs due 

from selected 
Vendors

APR 04
Concepts due from 

Vendors; Evaluation begins

JUL 26
Contract awarded; 

Construction 
begins SEPT 01

Prototype 
Construction 

complete

BW8 FOIA CBP 000327
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• ~  pedestrian fence replacement            
located in San Diego’s Border Infrastructure 
System

• Current landing mat fence will be replaced 
with  

11

FY17 San Diego Sector
Primary Pedestrian Fence Replacement

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost 

Schedule* Status Update

• Real estate and environmental planning 
underway

•

•

• FY17 Enacted: $146M for  primary 
pedestrian fence replacement

•  

(b) (5)

(b) (7)(E) (b) (7)(E)

(b)(3)

(b) (5)

(b) (7)(E)
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FY17 TBD Sector
Primary Pedestrian Fence Replacement

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule* Status Update

•

•

• FY17 Enacted: $146M for  primary 
pedestrian fence replacement

•  

• USBP identifying requirement(b) (5)

(b) (7)(E)

(b)(3)(b) (5)

BW8 FOIA CBP 000329
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• FY17 Enacted: $146M for  primary 
pedestrian fence replacement

•

13

FY17 El Paso Sector
Primary Pedestrian Fence Replacement 

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule* Status Update

•  pedestrian fence replacement 
•  

• Real estate and environmental planning 
underway

•

•(b) (5)

(b)(3)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (5)
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FY17 El Paso Sector
Vehicle Fence Replacement

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule* Status Update

• ~  vehicle fence replacement
•  

 

• FY17 Enacted: $146M for  vehicle fence 
replacement 

• ~

• Real estate and environmental planning 
underway

•

•(b) (5)

(b)(3)

(b) (7)(E)

(b) (5)

(b) (7)(E)

(b) (7)(E)

BW8 FOIA CBP 000331
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• Prior year funding on-hand at USACE: 
• FY17 Enacted: $49M
• Cost estimate:  
• This includes: 

-  for Construction 
 for Real Estate

15

FY17  

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule Status Update

•  
 

• Real estate planning underway
•

•

• To be determined

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b)(3)

(b)(3)

(b)(3)

(b) (5)
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FY18 Rio Grande Valley Sector
New 

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Status Update

•

• Real estate and environmental planning underway
•
•

•

• $498M requested in President’s Budget

• $  

• Reprogramming:   
(b) (7)(E)

(b) (5)
(b) (5)
(b) (5)

(b) (7)(E)

(b)(3)

(b)(3)
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FY18 Rio Grande Valley Sector
New Border Barrier System

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule  Status Update

• Construction of  of border barrier 
system in the ) & 

) area of responsibility
• This border barrier system includes a 

combination of various types of infrastructure 
such as wall, fence,  

 and all-
weather roads

•

• $784M requested in President’s Budget

•
• Includes construction  

 
 

 
; real estate, and; 

construction oversight and staffing 

• To be determined (b) (5)

(b)(3)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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• ~  of new border barrier 
(replacing secondary fence) in the Border 
Infrastructure System 

• Readily executable due to Federally-
owned land 

18

FY18 San Diego Sector
Secondary Fence Replacement

PREDECISIONAL/FOR OFFICIAL USE ONLY

Project Description Funding/Cost

Schedule* Status Update

• Pending completion of prototype

• $251M requested in President’s Budget

• Rough Order of Magnitude:  

• Reprogramming:  

(b) (5)

(b) (7)(E)

(b)(3)

(b)(3)
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Additional Items

PREDECISIONAL/FOR OFFICIAL USE ONLY
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Request for Information

PREDECISIONAL/FOR OFFICIAL USE ONLY

 DHS Science and Technology (S&T) completed review of Wall RFI responses
 Broken into topical categories

 “Owners” for topical categories will receive responses for their consideration and market research

 DHS S&T prepared to provide seed funding for some technology initiatives
 Follow-on meeting will ratify or adjust priorities

 OA will develop feedback to industry
 FedBizOps announcement

 Potential industry day/webinar
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Red Teams

PREDECISIONAL/FOR OFFICIAL USE ONLY

 Goal: Identify risks and mitigations for the wall system, to include real estate and 
environmental; outputs will be documented, stratified, and analyzed to develop 
recommendations to further refine CBP’s border wall system strategy

 Tentatively scheduled for (b) (5)
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Buy American Act

PREDECISIONAL/FOR OFFICIAL USE ONLY

 OCC to provide update
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Integrated Master Schedule (IMS)
 The IMS is intended to display all schedule activities and dependencies as they pertain to the FY17 ongoing 

actions for the Border Barrier System. This includes requirements under Management Direction 102-01 (i.e. 
Acquisition Decision Events), Border Barrier Prototype Project, and the   
Project.

 Upcoming  Milestones:
• Management Direction 102-0

- Alternatives Analysis: May 1

• Border Barrier Prototype Project

-

-

-

• Rio Grande Valley (RGV)  Project

23

 Status Updates & Path Forward:
•

•  

•

•(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (7)(E)(b) (5)
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